

**Forecasted Upcoming Projects Bidding Report
Large Construction Projects
October 2021 Update**

Forecasted Advertising Quarter	Project	College	Estimated Construction Value	Delivery Method	Project Phase	Programming or Design Architect	Description
RELEASED	Storm Water Improvements (South Arroyo)	Mission	<\$10M	DBB	Refer to PlanetBids	Huitt-Zollars	Storm water improvements including drywells and biofiltration at the south East end of campus.
RELEASED	Existing Library Renovation- Demolition	Pierce	<\$10M	DBB	Refer to PlanetBids	HGA Architects	This project will include demolition of existing Building 1800, a two-story approximately 47,082 GSF building, located at the center of campus, in preparation for the construction of the new Academic West building. Surrounding site work will also be partially demolished.
2021 Q4	TAI Upgrades - Buildings & Site Improvements	West	<\$10M	DBB	Refer to PlanetBids	Leo A Daly	Corrections to doors, signage, and restrooms and path of travel for Freshman Drive Path of Travel, Physical Ed Complex, Athletic Building C-1, Parking Lot 3 & Parking Lot 4.
2021 Q4	TAI Upgrades - Buildings & Site Improvements (Phase 3 - D1-PARKING STRUCTURE 3, E9-WOMEN'S GYM & B5-STADIUM)	East	<\$10M	DBB	Bid Preparation	Leo A Daly	Corrections to doors, signage, and restrooms. Wayfinding system and path of travel for Stadium and Gym.
2021 Q4	TAI Upgrades - Buildings & Site Improvements (Phase 3 - G3-AUDITORIUM)	East	\$10M - \$30M	DBB	Design/DSA	Leo A Daly	Corrections to doors, signage, and restrooms. Wayfinding system and path of travel for Theater & Gym.
2021 Q4	Storm Water Improvements	Harbor	<10M	DBB	Design	Huitt-Zollars	Various storm water improvements campus-wide.
2021 Q4	Storm Water Improvements	City	<\$10M	DBB	Planning	TBD	Various storm water improvements campus-wide; and May be broken into four (4) separate projects.
2022 Q1	TAI Upgrades - Buildings & Site Improvements (Phase 2)	City	<\$10M	DBB	Design	HY Architects	Corrections to doors, signage, and restrooms and path of travel for Radiation Technology, Communication Building, Campus Wayfinding and Walkways. (Science and Technology Building, Parking Lot 3 & 4 (Structure) / Sports (Athletic) Fields, Kinesiology-South, Workforce Development & Chemistry (Basement) DEFERRED).
2022 Q1	Storm Water Improvements	Southwest	<\$10M	DBB	Design	Owen Group	Various storm water improvements campus-wide.
2022 Q1	Storm Water Improvements (East)	East	<\$10M	DBB	Planning	TBD	Various storm water improvements campus-wide.
2022 Q1	Student Union - Cafeteria Build-Out	City	<\$10M	DBB	Design	Lewis Schoepfle Architects	Partial Renovation of 2,500 GSF in Student Union for Cafeteria Build-Out (food service for 2-3 vendors).
2022 Q2	Storm Water Improvements	Pierce	\$10M - \$30M	DBB	Planning	TBD	Various storm water improvements campus-wide. No info yet on the projects.
2022 Q3	Phase 2 Classroom Door Locks and Access Control	East	<\$10M	DBB	Design	AE3	Install classroom door locks and access control throughout the College.
2022 Q3	Phase 2 Classroom Door Locks and Access Control	West	<\$10M	DBB	Design	AE3	Install classroom door locks and access control throughout the College.
2022 Q3	Phase 2 Classroom Door Locks and Access Control	Pierce	<\$10M	DBB	Design	AE3	Install classroom door locks and access control throughout the College.
2022 Q3	Phase 2 Classroom Door Locks and Access Control	Valley	<\$10M	DBB	Design	AE3	Install classroom door locks and access control throughout the College.
2022 Q3	Phase 2 Classroom Door Locks and Access Control	Mission	<\$10M	DBB	Design	AE3	Install classroom door locks and access control throughout the College.
2022 Q3	Phase 2 Classroom Door Locks and Access Control	Southwest	<\$10M	DBB	Design	STIR Architects	Install classroom door locks and access control throughout the College.
2022 Q3	Phase 2 Classroom Door Locks and Access Control	Harbor	<\$10M	DBB	Design	STIR Architects	Install classroom door locks and access control throughout the College.
2022 Q3	Phase 2 Classroom Door Locks and Access Control	Trade	<\$10M	DBB	Design	STIR Architects	Install classroom door locks and access control throughout the College.
2022 Q3	Phase 2 Classroom Door Locks and Access Control	City	<\$10M	DBB	Design	AE3	Install classroom door locks and access control throughout the College.
2022 Q3	Demolition of Existing Theater (State Matching Funds)	City	\$10M - \$30M	DBB	Design	tBP Architects	Demolition of the existing theater to make way for the new theater.
2022 Q3	Plant Facilities Replacement Building (State Matching Funds)	West	\$10M - \$30M	DBB	Design	AE3 Partners	New 16,000 GSF consolidating Maintenance and Operations functions and providing needed storage space for shipping/receiving functions - State Funded.
2022 Q3	Industrial Technology Building (State Matching Funds)	Pierce	\$30M - \$60M	DBB	Design	PBWS Architects	New automotive and industrial programs building that will replace the existing building with the same name (46,000GSF). In programming.
2022 Q3	Academic Building #2 (State Matching Funds)	Valley	\$30M - \$60M	DBB	Design	NAC Architecture	New academic facility that will house multiple departments and will consist of classrooms, computer labs, and faculty offices (59,000 GSF).

**Forecasted Upcoming Projects Bidding Report
Large Construction Projects
October 2021 Update**

Forecasted Advertising Quarter	Project	College	Estimated Construction Value	Delivery Method	Project Phase	Programming or Design Architect	Description
2023 Q1	Voluntary Barrier Removal (Accessibility Improvements)	Trade	\$10M - \$30M	DBB	Design	tBP Architects	Replace non-compliant concrete paving, path of travel, upgrade car control panel, emergency communications, replace interior and exterior signs, standby power, create areas of refuge.
2023 Q1	Design and Media Arts (State Matching Funds)	Trade	\$90M - \$120M	DBB	Design	HED Architects	87,000 GSF new building and demolition of Sage Hall.
2023 Q1	Construction of New Theater Building (State Matching Funds)	City	\$30M - \$60M	DBB	Design	tBP Architects	New 40,000 GSF building housing Theater Arts Program, Camino Theater, Black Box and Main Theater; and is a State Funded Project.
2023 Q2	Maintenance & Operations Replacement Building (State Matching Funds)	East	\$30M - \$60M	DBB	Design	NAC Architecture	New 37,800 GSF housing all Maintenance, Operations, Trade Shops and Information Technology functions within a single permanent location on campus - State Funded.
2023 Q2	Misc Improvements	Trade	\$10M - \$30M	DBB	Architect Selection	PBWS Architects / tBP Architecture	Misc. Improvements at (4) bldgs and Storm Water Mitigation Projects at (5) different areas on campus.
TBD	Emergency Lighting, Fire Alarm, and Security Systems	City	<\$10M	DBB	Planning	TDM Architects	Systems upgrades to Cinema Classrooms, Equipment ,Recording Studios, Offices, Theaters and Other Spaces.