

Forecasted Advertising Quarter	Project	College	Estimated Construction Value	Project Phase	Design Architect	Method	Description
2022 Q4	Storm Water Improvements (Multiple Projects)	West	\$4M - \$5M	Bid Preparation	Owen Group	PQSP	Various storm water improvements campus-wide: Parking Lot 5 Biofiltration & Baseball Field.
2022 Q4	Energy Efficiency/Utility Infrastructure Repairs - LAHC (Phase 1)	Harbor	\$300k - \$540k	Design	Huitt-Zollars	TBD	Utility Infrastructure Repairs - Phase 1 for Gas Leaks repair work
2022 Q4	Energy Efficiency/Utility Infrastructure Repairs - LAHC (Phase 2)	Harbor	\$300k - \$540k	Design	Huitt-Zollars	JOC	Utility Infrastructure Repairs - Phase 2 for other repair work
2022 Q4	Energy Management & Infrastructure Improvement	Trade	\$3.8M	Design	IDS Group	PQSP	Description in project title.
2022 Q4	Upgrade Campus Main Electrical Distribution System	Trade	\$3M	Design	IDS Group	PQSP	Upgrade Campus Main Electrical Distribution System
2023 Q1	TAI Upgrades - Buildings & Site Improvements (Phase 3 - C1-MEN'S GYM, D1-PARKING STRUCTURE #3, and E9-WOMEN'S GYM)	East	\$2M	Bid Preparation	Leo A. Daily	PQSP	Corrections to doors, signage, restrooms, and path of travel.
2023 Q1	Life Sci/Chemistry buildings/EWD swing space	City	\$1M	Design	Corgan Associates	PQSP	Re-purpose utilization from classrooms to offices, site improvements including POT upgrades, Fire Lane.
2023 Q2	IT, Security, and Sustainability Infrastructure Upgrades	Valley/Pierce/Mission	\$1M	Design	HGA Architects	PQSP	Install conduit and cabling for WIFI in parking lots and structures throughout the District.
2023 Q2	Energy Efficiency/Utility Infrastructure Repairs (Battery Back-Up)	West	\$300k - \$540k	Design	Huitt-Zollars	TBD	Utility Infrastructure Repairs - PE Battery Back Up.
2023 Q2	RWGPL - Landscaping/Hardscaping Improvements	City	\$2.0M - \$2.5M	Design	HGA Architects	PQSP	RWGPL - Landscaping/Hardscaping Improvements.
2023 Q2	Storm Water Improvements (Multiple Projects)	West	\$4M - \$5M	Design	Breen Engineering	PQSP	Various storm water improvements campus-wide: Northwest Drainage Area (PE and PE Parking), Football Field Biofiltration.
2023 Q2	Permanent Fire Lane Access	Trade	\$1.5M	Design	PBWS Architects	PQSP	Description in project title.
2023 Q2	Storm Water – North Quad & Measure CC Storm Water	Trade	\$5M	Design	PBWS Architects	PQSP	Description in project title.
2023 Q3	Lighting and Grass Replacement	Valley	\$3M	Pre-Design	TBD	PQSP	Grass replacement at practice fields and installation of new field lights.
2024 Q1	Campus Wide Utilities Improvements	Harbor	\$2M	Design	Huitt-Zollars	PQSP	Sewer Mitigation and Improvements
2024 Q3	Demolition of the Cafeteria Building (EWD BUILDING)	City	\$2M	Design	HGA Architects	PQSP	Demolition of the old cafeteria building.
TBD	Renovation of the IA building Administration Area	Mission	\$1M	Pre-Design	N/A	PQSP	Renovation of administration building in IA to accommodate all the Academic Affairs staff

*These opportunities will be made available only to the District's Pre-Qualified Contractors. If you are not Pre-Qualified, please refer to the list of upcoming opportunities.