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Continuing to fulfill its commitment to the voters and taxpayers of the Los Angeles Community College District (LACCD), 

the District Citizens’ Oversight Committee (DCOC) offers this annual report on the status of Propositions A, AA, and Measures J, 

CC bond program at the conclusion of the 2018-19 fiscal year (July 1, 2018 – June 30, 2019).  The DCOC was established by 

the LACCD Board of Trustees to inform the public concerning the District’s expenditure of revenues received from the sale of 

bonds authorized by the voters.  The successful implementation of this bond program would not be possible without the support 

of various groups including students, faculty, staff, administrators, and most importantly the taxpayers.  The taxpayers have 

demonstrated a strong commitment to LACCD with the passage of four bond measures.  The DCOC will continue its charge to 

oversee the expenditure of bond funds to ensure they are spent as the voters intended. 

 

The LACCD bond program consists of four bond measures, Proposition A ($1.245 billion), Proposition AA ($980 million), 

Measure J ($3.5 billion), and Measure CC ($3.3 billion) for a total of $9.025 billion.  About $557 million comes from other 

sources including bond interest, state bonds, and grants, which makes this a $9.6 billion building program.  Funds for 

Proposition A are ninety-eight percent expended (98%), funds for Proposition AA are ninety-six percent expended (96%), funds 

for Measure J are seventy-seven percent expended (77%), and funds for Measure CC are one percent (1%) expended.   

 

 Measure CC, the recent bond measure passed in 2016 is in the implementation phase. The goal for this measure aligns 

with the overall goal for the bond program which is to create first class learning facilities that support current enrollment and 

increased enrollment in years to come.   Over the past year we were presented with a preliminary spending plan for Measure 

CC that included: 1) Security; 2) Technology; 3) Accessibility (ADA); 4) Stormwater; 5) Energy Efficiency; and 6) Real Estate 

Acquisition.  The safety and security of District students, staff, and faculty are a high priority.  The DCOC believes strongly that 

our colleges are to be a safe place for students to learn and are pleased to see it is a top priority and in alignment with the 

Chancellor’s Directive Number 185, which details the design standards for door hardware and locking devices.    

 

One of the challenges this past year has been construction cost escalation.  It has been primarily driven by inflation and 

additionally by labor, materials, and supply and demand.  The challenges have been, larger than average escalation forecast, 

labor shortage due to low unemployment and the construction boom, and certain material costs are showing double digit growth.  

BuildLACCD has taken a proactive approach in dealing with construction cost escalation.  One of the mitigation efforts taken by 

the District was to strengthen the construction cost estimating process to better capture costs.  A second mitigation effort was to 

focus on becoming the owner of choice.  This includes meeting with design-builders to determine areas of improvement.  This 

also includes increasing industry partner outreach.  The DCOC will continue to monitor construction cost escalation and its 

impact on the construction bond program as we move into the new fiscal year.     
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Two important documents that we receive annually and complement our oversight role are the financial and 

performance audits. The performance audit for Fiscal Year 2017-18 did not identify any significant internal control    

deficiencies within the context of the audit. The financial audit for Fiscal Year 2017-18 found that the statement of    

expenditures of bond proceeds were in accordance with United States Generally Accepted Accounting Principles.  

Copies of these audits are available on the building program website (http://www.build-laccd/oversight/reviews-and-

audits).  In addition to the annual audits, the District requested the auditors evaluate the PMO transition from AECOM 

to Jacobs.  The auditors identified five areas of improvements related to the PMO transition that could further enhance 

the contractual obligations with Jacobs and benefit the program going forward.  The improvements have been          

addressed and implemented by Jacobs and the DCOC will continue to monitor the progress.   

 

It has been an honor to serve as Chair to the DCOC for this past year and I look forward to the challenges 

ahead for the upcoming year.  I would like to thank all of the committee members for their participation.   DCOC    

members are volunteers and I want to express my admiration for their tireless commitment to ensure bond funds are 

spent appropriately and as the voters intended.   I also want to thank District staff for their support and guidance.   

  

Donna Obie Slamon, Chairperson, DCOC  
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The Los Angeles Community College District (LACCD) has 

served the Los Angeles area for nearly 90 years.  The District  is 

comprised of nine comprehensive colleges and a District office 

that span approximately 900 square miles.  The LACCD is one 

of the largest community college districts in the United States 

and has provided educational opportunities to over three million 

students throughout its history, educating 237,868 in the 2016-

17 academic year alone.  The District is also noted for its 

diverse population that mirrors the population of the City of Los  

Angeles.  All nine colleges are predominately minority serving, 8  

 

 

are classified as Hispanic-Serving Institutions, 2 are classified 

as Asian American and Native American Pacific Islander-

Serving Institutions, and 1 is classified as a Predominately Black 

Institution.  The District plays an important role in the community 

as a pathway to educational and economic opportunity and as a 

civic and cultural resource.  An elected, seven-member Board of 

Trustees, serving four-year terms, governs the LACCD and 

shapes its broad policies. One student trustee, selected by the 

students, serves a one-year term beginning on June 1st of every 

year.   

Propositions A, AA and Measures J, CC - District Citizens’  

Oversight Committee: 

 

The Board of Trustees for the Los Angeles Community College  

District formed the District Citizens’ Oversight Committee (DCOC) in 

June 2001 to provide a vital link between the District and the 

community with respect to implementation of Proposition A funds for 

construction and modernization projects within the District. The 

Proposition A bond measure totaled $1.245 billion.  The voters  

subsequently approved three additional bonds: Proposition AA, 

Measure J, and Measure CC.  Proposition AA bond measure totaled 

$980 million, Measure J bond measure totaled  $3.5 billion, and 

Measure CC bond measure totaled $3.3 billion.  The DCOC  

consists of representatives from the local  communities. The DCOC  

members are appointed for a two year term and can be  

re-appointed for a term not to exceed three consecutive terms. 

DCOC Establishment, Purpose and Responsibilities 

 

 

As provided in Education Code section 15278, the District's 

Citizens' Oversight Committee was established by the Board 

of Trustees to inform the public concerning the District's  

expenditure of revenues received from the sale of bonds  

authorized by the voters on April 10, 2001, May 20, 2003,  

November 4, 2008, and November 8, 2016.  

 

The District Citizens' Oversight Committee will provide  

oversight ensuring that:  

 

a. bond revenues are expended only for the construction, 

rehabilitation, or replacement of college facilities,  

 including the furnishing and equipping of college facilities, 

 or the acquisition or lease of real property for college    

 facilities; and   

 

b. no bond revenues are expended for any teacher or     

administrative salaries or other college operating         

expenses.  

Highlight 
 
The Moody’s and Standard & Poor’s rating agencies  

issued the District a bond rating “Aa1” to “AA+” respectively, which 

results in savings to taxpayers due to reduced borrowing costs. 

 
Report Covers Fiscal Year 2018-19 

(July 1, 2018 - June 30, 2019) 

 
This is the DCOC’s formal annual report on bond money  

generated by Propositions A, AA and Measures J, CC  

consistent with the requirements of Proposition 39. 
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Members: 

Donna "Obie" Slamon, Chair, College Representative, Chair, Los Angeles Pierce College Citizens’ Oversight Committee 

Gary L. Cook, Vice Chair, Senior Representative, Business Manager Financial Secretary-Treasurer, Plumber’s Local 78 

(Retired) 

David Morin, College Representative, Chair of Mathematics Department, East Los Angeles College (Former) 

Antonio Sanchez, Union Representative, Political Director, IBEW (International Brotherhood of Electrical Workers, Local 11) 

Raymond Cheng, Business Representative, Associate Director of Facilities Planning, Design, and Construction, Cedars-Sinai 

 Medical Center 

John Hakel, Taxpayer Representative, Executive Director, Southern California Partnership for Jobs 

Anita Thomas, At-Large  Representative, LAUSD Educator (Retired) 

Stuart Laff, Foundation Representative, Associate Principal, Rottet Studio Principals 

Peter Serrano, Student Representative, Student Trustee, Los Angeles Community College District 

Open, College Representative 

 

 

DCOC Contact Information 
Stacie Pinkett 
Telephone: (213) 891-2366 
Email: pinketSL@email.laccd.edu 

Los Angeles Community College District 
District Citizens’ Oversight Committee 
770 Wilshire Boulevard, 6th Floor 
Los Angeles, CA 90017 

All meetings are open to the public, recorded and 

documented by minutes.  The schedule for 2019-20 is:  

August 16, 2019 12pm-2pm - ESC 

October 18, 2019 12pm-2pm  -  ESC 

December 13, 2019, 12pm-2pm - ESC 

February 28, 2020 12pm-2pm - ESC 

April 17, 2020 12pm-2pm - ESC 

June 12, 2020 12pm-2pm - ESC 

ESC - Educational Services Center (LACCD Headquarters) 

Please check the website for schedule/location changes: 

www.build-laccd.org/oversight 

 Andra Hoffman, President (Seat No. 1) 

 Steven F. Veres, Vice President (Seat No. 2) 

 Gabriel Buelna, Ph.D., 2nd Vice President (Seat No. 6) 

 Mike Fong (Seat No. 7) 

 Ernest H. Moreno (Seat No. 4) 

 Scott J. Svonkin (Seat No. 5) 

 David Vela (Seat No. 3) 

 Alfredo Gama Salmeron, Student Trustee 

Chancellor:   
 Dr. Francisco C. Rodriguez 
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DISTRICT BOND PROGRAM AUDITS, REPORTS AND LACCD RESPONSES 

The following were completed and presented to the DCOC: 
 

 Bond Performance Audit — Fiscal Year Ended June 30, 2018  
 www.build-laccd.org/oversight/reviews-and-audits 

 Bond Financial Audit — Fiscal Year Ended June 30, 2018  
  www.build-laccd.org/oversight/reviews-and-audits 

 LACCD Building Program Schedule  
  www.build-laccd.org/oversight/oversight-committees/meetings-agendas-minutes 
 

The reports can be found at: www.build-laccd.org/oversight/reviews-and-audits. 

Total: $9,602,228,209* 

Contracted: $5,726,811,441 

Expended: $5,461,478,902 

**Amount reflects four bond issues, state 
   and federal funding, interest and other 
   sources. 
 

671 Projects are Complete  

46 In Construction 

44 Projects in Design 

1 Projects in Procurement 

83 Projects in Planning 

139 Projects Pending 



 

9 2018-19 DCOC Annual Report  

54 LEED Building Certified 

 4 Platinum 

 26 Gold 

 16 Silver 

  8 Certified 

1 LEED Gold Certified Campus 

17 LEED Ongoing LEED Projects 

 1 Project in Programming 

 6 Projects in Design 

 10 Projects in Construction 

LAMC East Campus Complex (LEED Platinum) 

LATTC Child Development Center  (LEED Silver) LAHC PE & Wellness Center (LEED Gold) 

LAHC Science Complex (LEED Platinum) 

*Projects may include more than one building. 

In 2002 the Los Angeles Community College District Board of Trustees adopted Leadership in Energy (LEED) 
and Environmental Design rating system. All new buildings and major renovations over 7,500 square and an  
occupied structure shall minimally be LEED “certified” with a goal of LEED Silver.  These buildings were            
designed to save energy costs versus standard buildings, which frees up operational dollars that can be used in 
other areas.  LACCD requires renewable energy systems for all new building projects throughout the District to 
supply at least 15 percent of all new projects’ energy use.  Additional green initiatives include adding electric    
vehicle ready parking to new buildings requiring a certain number of parking stations.  
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The Los Angeles Community College District (LACCD) is a leader in environmentally responsible construction.  As 
part of this movement, the LACCD is generating solar power on its campuses and taking other steps to reduce the 
colleges’ carbon footprint.  The LACCD has installed nearly 10 MW (mega-watt) of solar photovoltaic across the   
District.  The LACCD has installed photovoltaic systems at all colleges with the ten largest installations located on the 
campuses of Harbor College, East Los Angeles College, Pierce College, Southwest College, Valley College, and 
Van de Kamp Satellite.  To date, the LACCD has generated over 85,920,791 kWh (kilowatt-hours) from installed  
photovoltaic systems.  This is equivalent to emissions from nearly 12,900 cars, or electricity use of over 10,596 
homes.  The LACCD generated nearly 10,259,344 kWh from solar photovoltaic in the last twelve month period,     
offsetting over $1.5 million of electricity cost to the colleges.  This is equivalent to emissions from over 1,540 cars, or 
electricity use of nearly 1,265 homes.   
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The Los Angeles Community College District (LACCD) Community Economic Development (CED) Program was 
established by the Board of Trustees to increase participation by local businesses, students, and workers to maximize the 
economic impact of the $9.6 billion BuildLACCD Program. The CED Program includes a comprehensive Local Worker 
Hiring Program (LWHP), Local, Small, Emerging, Disabled, and Veteran (LSEDV) Program, and College Internship 
Program. All the CED information provided is cumulative since October 2014. 
 
The Local Worker Hire Program (LWHP) is one component of the CED Program and provides opportunities for district        
residents to be hired as craft workers on BuildLACCD projects.  Furthermore, LWHP works with college and non-profit   
apprenticeship programs to match job opportunities with district residents interested in a career in construction.  One of the 
apprenticeship preparation programs is located at Los Angeles Trade Tech College.  Access this program is more       
available for students with the implementation of L.A. College Promise program which serves first time college students 
with a comprehensive strategy designed to support students to complete a higher education degree and/or a workforce 
certificate.   

In 2014, the Board of 
Trustees modified 
Board Rule 7103.17                  
Opportunities for  
Local, Small and 
Emerging            
Businesses, by  
increasing the goal to 
thirty percent (30%) 
participation by Local, 
Small, Emerging and  
Disabled Veteran 
(LSEDV)  
businesses in all Build 
Program  
Contracts. 

The Small Contractor 
Boot Camp Program 
is a six-week seminar 
program designed to 
provide small 
contractors with the 
tools necessary to 
compete in public 
works through a 
comprehensive  
hands-on 
curriculum. After 
completion the  
contractors are  
provided the 
opportunity to submit a 
Statement of 
Qualification (SOQ) for 
the Pre-Qualified 
Service Providers 
(PQSP) bench to bid on 
projects ranging from 
$50k - $5 million. 
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Through the Project 
Labor Agreement 
(PLA), the BuildLACCD 
Program and its 
contractors are 
guaranteed the skilled 
labor necessary to 
execute its capital 
improvement 
program. The PLA 
also includes a 
component 
establishing a pathway 
to various 
apprenticeship 
opportunities with the 
building trades. Lastly, 
in 2015, the PLA was 
amended to increase 
the local worker hiring 
participation from 30% 
to 35%. 

The College Internship 
Program works in 
professional collaboration 
with the nine LACCD 
Colleges to identify 
internship opportunities 
and provide students an 
avenue to engage, learn 
and pursue STEAM 
academic pathways and 
careers in architecture, 
engineering, 
construction, construction 
management, and IT 
disciplines. 

*An individual who resides in the Primary Residency Preference Area (zip codes within campus community of project) or the Secondary Residency  
  Preference Area (zip codes within the LACCD geographic boundaries). 
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East Los Angeles College has been serving the Monterey Park and East Los Angeles communities since 1945 and 
has the unique distinction of having the largest student population of all nine LACCD colleges. ELAC has undergone 
a remarkable renaissance on its main campus and is in the planning stages to open a new satellite campus in the 
nearby City of South Gate. Thanks to the voters of Los Angeles and their passage of Propositions A and AA and 
Measures J and CC, the ELAC campus continues its transformation into a 21st Century state-of-the-art educational 
institution. Openings to date include the 160,000 square foot LEED™ Gold Performing Fine Arts Complex consisting 
of the Vincent Price Museum, the Recital Hall and the Theatre Building, the 58,000 square foot LEED™ Silver  
Student Services Building, the 40,000 square foot Admin Building, the 100,000 square foot Technology Center, 
the 45,000 square foot LEED™ Certified Social & Behavioral Sciences Building, 95,000 square foot LEED™  
Certified Phase 1 Science Career & Mathematics Building, the 28,000 square foot LEED™ Certified Physics and 
Earth Science Building, the 39,380 square foot LEED™ Gold Campus Student Center Bookstore, the 138,575 
square foot LEED™ Gold Ernest H. Moreno-Language Arts & Humanities building, the 1445 & 1881 stall - multiple 
story Parking Structures, 1.8 Megawatts of Photovoltaic Arrays, a new Central Plant, a new campus-wide utility  
infrastructure system, a modernized Plant Facilities Complex, and athletic facilities improvement projects including 
ELAC stadium modernization and new Men's Baseball and Women's Softball Field complexes. 
 
ELAC’s focus on STEM (Science, Technology, Engineering, and Mathematics) and MESA (Mathematics,  
Engineering, and Science Achievement) is evident in the 120,000 square feet Science Career & Mathematics  
Complex (SCMC). Finishing the SCMC will complete the new campus quad which also includes the Campus  
Student Center Bookstore and the recently commissioned Ernest H. Moreno Language Arts and Humanities      
building, the State of California’s largest classroom building. 
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EAST LOS ANGELES COLLEGE - COLLEGE FUNDING AND OVERALL BUDGET  

 

The total building program funding of $782 million is comprised of Proposition A/AA, Measure J/CC, State Capital 
Outlay, Scheduled Maintenance Projects (SMP) and a Federal Grant. The State Capital Outlay funds were used for 
the construction of two new buildings, the Technology Center E7 and the Social & Behavioral Sciences Building F7, 
provide partial FFE funds for the Performing Fine Arts Complex and additional funding for the modernization and  
expansion of the Helen Miller Bailey Library F3. The SMP funds were used as additional funding for various campus 
facilities maintenance projects including seismic, mechanical, electrical, infrastructure and roofing systems upgrades. 
The Federal Grant was used to fund the new Bus Transit Center located along Collegian Avenue. 
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EAST LOS ANGELES COLLEGE - SUB-PROJECT LIST  
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Los Angeles City College sits on a 49 acre site that once served as UCLA's campus before moving to Westwood. 
Nearly $732 million in publicly approved bond funds have transformed LACC into a state-of-the-art learning center in 
the middle of Los Angeles’ urban core. The LACC campus now accommodates learning in the digital age. 
 
LACC's focus on Science, Technology, Engineering, Art + Design and Math – STEAM subjects, is evident in the  
construction of the new Science and Technology Building housing the college’s state-of-the-art science 
laboratories, smart lecture halls and classrooms. 
 
The award winning LEED Gold™ Student Union has become the center of student activity serving as home for the 
Associated Student Government and the Student Service Center. 
 
Referred to as an "Urban Oasis of Learning", LA City College’s LEED™ certified MLK Library is the largest library in 
the area and offers tutoring, English as a Second Language classes and other educational support services to  
students and neighbors alike. Student’s library technology upgrades include: 192 computers, four ADA and two  
special accommodation stations, multiple copier and printer stations, and wireless internet access throughout the 
building. 
 
The newly modernized Herb Albert Music Center reconfigured the building layout to maximize the use of the existing 
space for the Music Department to include a new music Recital Hall, music practice & coaching rooms, classrooms, 
computer labs, lecture hall, band & orchestra room, office spaces, library, sheet music storage, and music storage. 
 
The new LEED™ certified Kinesiology North building houses the Kinesiology Department with new basketball  
gymnasium, fitness center, classrooms, offices, locker rooms, multipurpose rooms, and outdoor pool. 
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LOS ANGELES CITY COLLEGE - COLLEGE FUNDING AND OVERALL BUDGET  

 

 

 

 

LACC's total funding of $732M, inclusive of Prop A/AA, Measure J/CC, and State and Federal grants has funded a 
variety of new construction and scheduled maintenance projects. 
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LOS ANGELES CITY COLLEGE - SUB-PROJECT LIST  
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Los Angeles Harbor College’s educational programs and support services meet the needs of the diverse  
communities within the South Bay and the adjacent communities of the Palos Verdes Peninsula, Port of Long Beach 
and neighboring cities of San Pedro, Torrance, Carson, Gardena and Wilmington. 
 
LAHC presents a broad range of curriculum geared toward helping students prepare themselves for life in the 21st 
century and offering a variety of programs and services to help its students achieve life goals. 
 
This is an exciting time for Harbor College as it enters the final phase of the upgrades and construction utilizing bond 
funds from Propositions A, AA and Measure J. These bond programs are responsible for new and upgraded  
buildings including the new 45,000 gross square feet Library Learning Resource Center (LLRC) and the LEED™ 
Platinum Science Complex featuring state-of-the art lecture halls, classrooms, science and computer laboratories 
and conference and faculty lounge space. Bond funds were also utilized to complete the modernization of the  
Theater Drama Speech Building. 
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LOS ANGELES HARBOR COLLEGE - COLLEGE FUNDING AND OVERALL BUDGET  

 

 

 

 

The $538M budgeted to the Campus is comprised of bond funds under Proposition A, Proposition AA, and Measure 
J/CC, and State Contribution consisting of Capital Outlay, Scheduled Maintenance Projects (SMP), grants and other. 
The Technology Building, Child Development Center, PE Wellness Center and the New Learning Resource Center 
projects were partly funded with State capital outlay funds. 
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LOS ANGELES HARBOR COLLEGE - SUB-PROJECT LIST  
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Los Angeles Mission College is committed to maintaining high academic standards, promoting student success, and 
creating opportunities for life-long learning. Throughout its 30-year history, community support and involvement have 
been some of Mission College's most valued resources. The campus is located in Sylmar and maintains strong,  
historical ties to the neighboring communities of San Fernando, Pacoima, Mission Hills, North Hills, Lakeview  
Terrace, Arleta, Sun Valley and Granada Hills. 
 
Although it is one the youngest colleges in the Los Angeles Community College District, LAMC is home to some of 
the most unique and robust educational programs. In the heart of the original west campus is the Family and  
Consumers Studies Building funded and built by the Bond program. Home to Mission College’s Culinary Arts degree 
program and at the forefront of the Food Services Management education, this LEED Gold building features a 
77,000 square foot two-story structure and a state of the art Culinary Facility and Bookstore. 
 
Other notable Bond projects include the recently-completed Arts and Media Performance building, 48,800 square 
feet, which provides technical space for all types of performance and creative art curriculum. The building achieved 
LEED gold certification. Currently, under planning is the Student Services and Administration building that is funded 
from Measure CC. On the East campus, the 89,100 square foot Center for Math and Science building provides lab 
space for green technology courses and is certified LEED Platinum. Also, on the East Campus is the 93,000 square 
foot Health, Fitness and Athletics building which houses health classrooms, studios, fitness areas and a gymnasium. 
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LOS ANGELES MISSION COLLEGE - COLLEGE  FUNDING AND OVERALL BUDGET 

 
 

 

 

Total funding of $527M comprises the following: Prop A/AA, Measure J/CC, State Capital Outlay, and Scheduled 
Maintenance Projects (SMP). Some of the State Capital Outlay funds were used as additional funding for the  
construction of three new buildings: Health PE and Fitness center, Arts, Media & Performance building, and Family 
and Consumers Studies building. 
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LOS ANGELES MISSION COLLEGE - SUB-PROJECT LIST  
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Founded in 1947, Los Angeles Pierce College offers more than 80 academic disciplines and 132 degree and  
certificate programs. Located on 426 acres in the western San Fernando Valley, Pierce College has combined its  
70-year agricultural college heritage with the need for technology focused classes throughout its construction  
program. 
 
Los Angeles Pierce College is home to two transformative benchmark projects. The first is the Center for Sciences, 
which features a Planetarium. The second benchmark project is the Library Learning Crossroads building with a 
LEED Platinum rating which houses the Center for Academic Success, New Student Programs, and the Food Court. 
The BuildLACCD Program has revitalized the campus by constructing vibrant centers for student learning and  
support, including the Center for the Sciences, Student Services Building, College Services Building, Equestrian 
Center, and Child Development Center and has modernized various instructional classroom facilities in the campus 
core. 
 
Looking forward, Los Angeles Pierce College has the Expanded Auto and Agricultural Education projects in the 
queue. Both projects are to be delivered through Design/Build contracting and will further the academic offering in 
transportation service technology and plant science programs on the western side of the campus. 
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LOS ANGELES PIERCE COLLEGE - COLLEGE FUNDING AND OVERALL BUDGET  

 
 

 

 

Total funding of $787 million is comprised of the following: Prop A/AA, Measure J, Measure CC State Capital Outlay, 
Schedule Maintenance Projects (SMP) and federal grants. The State Capital Outlay funds were used as additional 
funding for the construction of Child Development Center, P.E. Facilities, and to design the Life Science, Chemistry, 
Physics Building Renovation. The SMP funds were used as additional funding for various projects such as  
Underground Piping Replacement, Remove & Replace Transite Pipes, and Irrigation Systems Replacement. The  
federal grants have been used as additional funding for the FTA Bus Rapid Transit Extension & Winnetka / Mason 
DeSoto Entrances project. 
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LOS ANGELES PIERCE COLLEGE - SUB-PROJECT LIST  
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LOS ANGELES PIERCE COLLEGE - SUB-PROJECT LIST  



 

29 2018-19 DCOC Annual Report  

Los Angeles Southwest College’s service area consists of 45 square miles that includes parts of the City of  
Los Angeles and unincorporated sections of Los Angeles County (2nd Supervisorial District), as well as portions of 
Gardena, Hawthorne, and Inglewood. For almost 50 years, Southwest College has focused its resources on  
empowering a diverse student population to help achieve their academic and career goals. 
 
Thanks to the BuildLACCD program, LASC has experienced a dramatic transformation. New facilities include a  
comprehensive child development center, bookstore, stadium and field house. One of the newest buildings on 
campus is the School of Career Technical Education building, home of the School of Business as well as the  
Workforce Development and Corporate Relations Offices, a new Career Resource Center, a new Environmental 
and Technology Science Program, a Student Success Center and shared support space functions. The LASC  
Campus is also home to one the most modern and robust theatres in the area. The Cox Building upgrades include 
modernized theatre seating, stage, lighting and sound controls and new office space to expand creative capacity of 
students pursing an arts and performance career. This project includes connection of the heating, ventilation, and air 
conditioning systems to the LASC Energy Central Plant. The completed 9,000 square feet annex to the Cox Building 
serves as a replacement for the central administrative facilities. Additionally, the facility houses the office of the  
President, Vice Presidents, administrative services, institutional effectiveness including institutional research, 
resource development, media communications and offices for IT. This project also includes a new passenger  
elevator and new mechanical shafts that act as a vertical link between the administration annex and all 5 levels 
of the existing Cox building.  
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The $466M budgeted to the Campus is comprised of bonds funds under Proposition A, Proposition AA, and Measure 
J/CC, and State Contribution consisting of Capital Outlay, Scheduled Maintenance Projects (SMP), grants and other. 
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Los Angeles Trade-Technical College was founded in 1925 and is the oldest of the nine colleges in the Los Angeles 
Community College District. LATTC provides high-quality academic, technical and professional educational  
opportunities in high-demand industries and careers. Enhancing our top-shelf training opportunities will be LATTC’s 
new Culinary Arts Building and Activity Field project; a new Construction Technology Building; a new Transportation 
Workforce Institute Building; and a new Design and Media Arts Building – all of which will allow us to demolish  
several 50+ year-old buildings that have outlived their useful lives. LATTC is also planning Miscellaneous  
Improvement Projects for several existing buildings and for campus-wide electrical and energy management  
systems; street and plaza improvements on Grand Avenue; Stormwater Collection / Groundwater Injection projects; 
Solar Energy Photovoltaic projects; ADA / Access Compliance improvement projects; and Security / AV / Technology 
improvement projects using both Local and State Bond funds. 
 
LATTC is a national leader recognized for organizing our campus into nine Guided Pathways, of which eight are in 
Career Technical Education. Our reform strategy called Pathways to Academic, Career and Transfer Success 
(PACTS) embraces innovative curriculum with coordinated support services, designed to provide students with  
competencies needed to attain college-level proficiency, industry-recognized credentials and careers that provide 
wages which will support families and communities. We also have developed pathway-named buildings integrating 
counseling, contextualized curriculum and career navigation into our Pathways. Our PACTS implementation has  
already led to a doubling of student completions. 
 
LATTC has benefitted from previous voter-approved bond funds allowing us to complete, upgrade or construct many 
of our campus learning facilities. Among the previously completed projects are: the remodel of our original  
Administration Building to house our School of Health Sciences and School of Cosmetology; the 24th Street Parking 
Structure with photovoltaic system and new DWP Sub-station; Child Development Center (CDC) Improvements  
project; Student Support Center Modernization project; South Campus Administration Services Building and School 
of Liberal Arts, which are currently creating an environment of innovative learning and student success. 
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Total budget allocation of $763M includes bond funds under Proposition A, Proposition AA, and Measure J/CC and 
State Contribution consisting of Capital Outlay, Scheduled Maintenance Projects (SMP) and grants. The Liberal Arts 
Restoration and Modernization and Learning Assistance Center projects are partly funded with State capital outlay 
funds and some SMP funds are used to supplement bond funds for other miscellaneous renovations. 
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Los Angeles Valley College is located in the heart of Los Angeles’s San Fernando Valley. Founded in 1949, LAVC is 
an urban oasis containing over 1,800 trees and plants and is the first community college in California to earn a Tree 
Campus USA designation multiple times. Over 140 associate degree programs and certificate programs are offered 
at LAVC. Popular majors include Accounting, Administration of Justice, Biology, Business Management, Child  
Development, Computer Applications & Office Technology, Engineering, Fire Technology, Liberal Arts & Sciences, 
Mathematics, Media Arts, Music, Psychology, Registered Nursing, Respiratory Therapy, and Sociology. 
 
The community surrounding LAVC is home to hundreds of movie and television industry professionals, and the  
college embraces these industries into its educational and facility master plans. Currently, under construction at 
LAVC is a new state-of-the-art media and performing arts facility known as Valley Academic and Cultural Center 
(VACC). The new 118,000 Square foot, three-story facility includes indoor and outdoor performing spaces including a 
430-seat Main Theatre, 221-seat Screening Theatre, 143-seat Horseshoe Theatre, smart classrooms, audio/video 
labs, the college radio station, production/control rooms, and a scene shop for set building. 
 
There are also two new projects about to begin construction. LAVC just completed the bidding process for both a 
partial remodel of the North Gym that creates a dance/exercise studio and a campus-wide Accessibility (ADA) project 
that significantly improves handicap access throughout the campus.  
 
Numerous recently completed projects support and enhance student activity. They include the Student Union 
(Monarch Center and Parking Structure) which features a 66,000 gross square foot building, bookstore, cafeteria, 
health center, coffee shop, and other facilities for student functions including a new 1,200 space parking garage.  
Also, recently completed is the two-story, 70,000 square foot Administration and Career Advancement building which 
provides office space for the college administration, the workforce development programs, 13 new classrooms, 
and a conference center. 
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Valley College is currently undergoing a $867 million renovation and building program to renovate existing buildings 
and build new sustainable buildings. Existing classroom buildings are being updated with new technology and will 
meet or exceed current energy efficiency standards. Towards that goal, all new campus structures are being built as 
LEED-certified (Leadership in Energy and Environmental Design) buildings. 
 
This ambitious program all began when the voters of Los Angeles approved Proposition A in 2001 and Proposition 
AA in 2003 to help improve college facilities at Los Angeles Valley College. Later, Los Angeles voters approved 
Measure J in 2008 and Measure CC in 2016 to further improve college facilities and expand educational programs to 
meet the growing needs of the community. 
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The $482 million building program at West Los Angeles College (WLAC) is aimed at transforming the campus into a 
state-of-the-art 21st century educational institution. The goals of WLAC's construction program include (1) the  
provision of facilities that support and enhance the Educational Master Plan, (2) the improvement of outdoor  
gathering spaces, (3) the extension of “green space,” (4) the enhancement of pedestrian access, (5) the removal of 
vehicular traffic from the center of campus, (6) the creation of a coherent geographical “T”-shaped layout for all  
educational facilities, (7) the establishment of a consistent campus architectural style, and (8) the expansion of public 
awareness of the College. Some of the most notable examples of facilities supporting WLAC's Educational Master 
Plan are the Science and Math Building with its accredited state of the art dental hygiene facilities, the General 
Classroom and Student Services buildings, the parking structure, the pedestrian mall, and the new entrance to the 
campus via College Boulevard - a half-mile avenue connecting the campus to Jefferson Boulevard. 
 
Given its proximity to movie and television studios, WLAC is also preparing to break ground for a fully-functioning 
soundstage and ancillary facilities to support the Motion Picture/Television Production program, the only such 
program of its kind in the country. Additionally, the College will soon construct the Technology Learning Center to 
house its burgeoning programs in business and in computer science (the latter identified as one of the top 20  
programs in computer science at a community college in the entire country). 
 
Of special note is WLAC’s Bachelor of Science in Dental Hygiene. WLAC is one of only 14 community colleges in the 
State authorized to offer a Bachelor of Science degree in selected occupationally-related disciplines. Additionally, the 
College offers unique educational opportunities in its Aviation Technology program and its multiple Allied Health  
programs. As a result, WLAC has posted enrollment increases for the past three years (2015-2016 through 2017-
2018), and the most recent annual headcount (for 2016-2017) totals 17,704 students. 
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The budget allocation of $482M funded under Propositions A/AA, and Measure J/CC, and State Contributions has 
been utilized to develop a revised College Master Plan, approved by the College shared governance community and 
the Community College Board of Trustees. 
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Satellite locations, in accordance with individual colleges’ Education Plans, expand a physical campus. Each college 
takes into account appropriate demographics and curricular demands prior to selecting a suitable location for a  
Satellite campus. 
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Central Services funds are allocated for bidding, insurance, legal, accounting and other related costs directly  
supporting College Projects. Previously paid by the District then reallocated to the colleges, outcomes from  
implementing Proposition A/AA bond projects drove a change to separately budgeted and controlled Central  
Services fund accounts. 
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Districtwide initiatives provide for specific Measure J/CC bond supported programs and projects impacting all  
campuses. Many of the initiatives include those planned for future satellite college locations. Funding for work  
associated with Districtwide initiatives, with exceptions made for specialized technology projects, are allocated back 
to their respective college projects. 
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ADA Americans with Disabilities Act 

CMMS Computerized Maintenance Managing System 

DCOC District Citizens’ Oversight Committee 

ELAC East Los Angeles College 

ESC Educational Service Center 

FF&E Furniture, Fixtures and Equipment 

FMO Facilities, Maintenance and Operations 

HQ Headquarters 

HVAC Heating, Ventilation and Air Conditioning 

IT Information Technology 

LACC Los Angeles City College 

LACCD Los Angeles Community College District 

LAHC Los Angeles Harbor College 

LAMC Los Angeles Mission College 

LAPC Los Angeles Pierce College 

LASC Los Angeles Southwest College 

LAUSD Los Angeles Unified School District 

LATTC Los Angeles Trade Tech College 

JOC Job Order Contracting 
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LAVC Los Angeles Valley College 

LAX Los Angeles International Airport  

LEED Leadership in Energy and Environmental Design  

M&O Maintenance and Operations 

MTA Metropolitan Transportation Authority  

OCIP Owner Controlled Insurance Program 

PE Physical Education 

PV Photovoltaic  

RWGPL Roadway, Walkway, Grounds, Parking Lots 

SIS Student Information System 

SLE Student Learning Environment 

Specialty  
Consulting 

Located in the “College Projects Central Services” list, this line item  includes 
prevailing wage labor compliance program costs, small business bond assistance 
program costs, real estate consulting costs, construction documentation services, 

SPS Student Program and Services 

WLAC West Los Angeles College 

PMO Program Management Office 

PLA Project Labor Agreement 

LSEDV Local, Small, Emerging, Disabled, and Veteran 

LWHP Local Worker Hiring Program 

STEAM Science, Technology, Engineering Art, and Mathematics 

Task Order 
Procurement method utilized to select a firm from an established bench of vendors 
that was competitively bid to provide construction/professional services. 
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www.buildlaccd.org/oversight 

 


